

CONFIDENTIAL SECRET

REV DATE 10/30/59 BY 10710
 ORIG COMP 033 OPI 32 TYPE 02
 CLASS 5 PAGES 1 REV CLASS C
22 NEXT REV 28/0 AUTH: HR 70-4

25X1

TO: Inspection Branch/PD/OL

DATE: 30 October 1959CONTRACT NO: 046-12519-8

FROM: Chief, Engineering Staff, OC

REPORT NO: 7
(If final, so state)

Contractor

Addressee

Commodity/Service Fabricate Service Model Classification SECRETNo. of Prototypes 10 Contract Completion Date 31 July 1959The Contractor is on schedule Yes X NoThe Contractor will remain within his allocated funds X Yes NoAn extension of time will be necessary X Yes NoAll phases of the technical progress are satisfactory Yes X No

The overall performance of this contractor is: ☐ Satisfactory
☒ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The contractor has been asked to request an extension of time.
Technical difficulties are being solved. Expect delivery shortly.

Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 21 September 1959

APPROVED:

Inspected by:

Division:

Extension:

Chief, Engineering Staff, OC**SECRET CONFIDENTIAL**

25X1

25X1

25X1

25X1